AIA-STYLE CHANGE ORDER

PROJECT: Lakeside Community Library Renovation
OWNER: City of Henderson
CONTRACTOR: Summit Ridge Construction
CHANGE ORDER NUMBER: 005
DATE: 14 July 2026

The Contract is changed as follows:
Replace specified VCT flooring in the children's area with rubber sheet flooring per Owner request (RFI-031 response).

The original Contract Sum was $2,450,000.00
Net change by previously authorized Change Orders $38,210.00
The Contract Sum prior to this Change Order was $2,488,210.00
The Contract Sum will be increased by this Change Order $11,875.00
The new Contract Sum including this Change Order will be .. $2,500,085.00

The Contract Time will be increased by Seven (7) days.

SIGNED: Owner (approved) ___M. Reyes___ 07/16/2026