ACME GENERAL CONTRACTORS, INC.
1420 Industrial Way, Las Vegas, NV 89118

CHANGE ORDER

Change Order No.: CO-014
Project: Riverside Medical Office Building
Project No.: 2025-118
Date: March 4, 2026

To (Owner): Riverside Health Partners LLC
From (Contractor): Acme General Contractors, Inc.

Description of Work:
Relocate two (2) floor drains in Exam Rooms 104 and 106 per Architect's ASI-07. Includes saw cutting, trenching, new 2" PVC, and slab patch.

Item	Qty	Unit	Unit Price	Amount
Saw cut & remove slab	48	SF	$12.50	$600.00
Plumbing labor	16	HR	$95.00	$1,520.00
2" PVC pipe & fittings	1	LS	$385.00	$385.00
Concrete slab patch	48	SF	$18.00	$864.00
			Subtotal:	$3,369.00
Overhead & Profit (10%)				$336.90
TOTAL CHANGE ORDER AMOUNT:				$3,705.90

Contract Time: increased by 2 working days.

Status: APPROVED

Owner signature: ____J. Patel_____ Date: 03/06/2026