C0NSTRUCT10N CHANGE 0RDER
Project Name : Desert Bloom Elementary - Phase 2
CO# 22 Date: 2026-05-19
Contractor: Granite Peak Builders
0wner: Clark County School District

Scope: Furnish and install additional 4" sleeve penetrations thru rated wall at corridor C-2 incl. firestopping (UL system W-L-1054).

LABOR	24 hr	$72.00	$1,728.00
MATERIAL	1 ls	$940.50	$940.50
FIRESTOP	12 ea	$45.00	$540.00
Tota1 this C0:			$3,208.50

Time Extension: 3 calendar days
Status: Pending Owner Approval